

Doing Agile At Scale

Stan Wrobel
February 10, 2016

Who's doing Agile?



The Agile Compact

- Autonomy
- Transparency



The Agile Compact

- Transparency



Autonomy

- Teams are empowered to make most decisions about:
 - User Stories to work on for each Sprint
 - How work is allocated among team members
 - Volunteering to add User Stories to Sprint when ending early
 - Sequencing of work items
 - Coordination and Communication within team
 - Improving processes and methods discovered in Retrospectives

Transparency

- Teams communicate their status to all on a regular basis:
 - All agree on a common Definition of Done
 - Sprint Plans and all User Stories published to entire team
 - User Stories updated after daily Stand-up
 - Burndown status updated daily
 - Impediments discussed at daily Stand-up
 - Upper Management may inspect status during or after Sprint is over
 - Team Velocity is measured and published to all


BIR – Big Information Radiator


- Teams use a “Big Information Radiator” to show status
 - Can be a wall or board with Sticky Notes
 - Status of all User Stories for a Sprint are displayed – (Not Started, In-Progress, Done)
 - Can also be implemented in software (Team Concert, JIRA, Team Foundation Server, etc., etc.)
 - Can be shared across Sprint Teams

Story	To Do	In Process	To Verify	Done
As a user, I... 8 points	Code the... 9 Test the... 8	Code the... DC 4	Test the... SC 6	Code the... 9 Test the... 8 Code the... SC 4 Test the... SC 6 Code the... SC 4 Test the... SC 6
As a user, I... 5 points	Code the... 8 Code the... 4 Test the... 6	Code the... DC 8	Test the... SC 6	Test the... SC 6 Code the... SC 4 Test the... SC 6

To Scale Up

- Be SAFe?
- Ask DAD?





Disciplined Agile Delivery


- Agile teams may need to work with others
 - Solutions Delivery
 - Database Management
 - Enterprise Architects
- Coherent Strategy for inter-disciplinary coordination
 - DevOps
 - TOGAF
 - PMBOK
 - BABOK
- Learning Mindset to Drive Innovation
- Tailor the Framework to meet your needs

Disciplined Agile Delivery

- Disciplined Agile Delivery
 - Continuous Delivery
 - Exploratory/Lean Startup
 - Lean/KanBan
 - Agile/SCRUM
- Disciplined DevOps
 - Release Management
 - Operations
 - Support
 - Data Management

Disciplined Agile Delivery

- Disciplined Agile IT
 - People Management
 - Product Management
 - Portfolio Management
 - Enterprise Architecture
 - Re-Use Engineering
 - Continuous Improvement



Overseeing Vendors doing SCRUM

- Sprint Planning – monitor that story points are allocated in orderly manner and defects added to backlog
- Daily Stand-up – expect daily updates to Sprint Backlog
- Product Backlog – review at end of each Sprint
- Sprint Review – participate personally and ensure delivery of all items in the Plan are delivered to the satisfaction of the Business Users
- Sprint Retrospective – monitor for process improvement measures
- Team Velocity – expect gradual improvement, but may be bumps in the road

References

- Scaled Agile Framework – <http://www.scaledagileframework.com/>
- Disciplined Agile Delivery – <http://www.disciplinedagiledelivery.com/>
- Scrum, Inc. – <https://www.scruminc.com/>
- Scrum.org - <https://www.scrum.org/>